PROJECT STATUS REPORT

Project Name	APSS Website Development Project
For Week Ending	November 6th, 2026
Project Status	Green.
Status Description	Development phase has been completed, and the project is now in its Beta stage. Major visual designs, functional elements and features have been integrated, and all pages are now viewable.

Activities—During the Past Week

Olexiy Nalyvayko

- Constructed the header navigation and ensured all menu drop downs lead to each listed sub-page. Also integrated working social media links in the header.
- Developed all the sub-pages under the **"Research"** menu (Research, Cree Resources, FAQs, Factsheets, Our Team).
    - Transferred relevant information from our Hi-Fi Figma Prototype into their respective pages.
    - Organized paragraphs with accordion blocks, separator lines, and spacers for a cleaner look.
    - Added working buttons that lead to both relevant pages and external sites.
- Developed the Blog Page.
    - Created blog posts by adding text and images.

Juanna Febie Silva

- Customized site identity through typography styles and fonts, palette colors, background colors, and header patterns.
- Developed the **Home Page**.
    - Transferred Home Page text information from our Hi-Fi Figma Prototype and into the WordPress Prototype.
    - Integrated visual assets such as interactive image galleries, symbols, text bubbles, and buttons.
- Developed all the sub-pages under **"Education"** (HIV Basics, HCV Basics, Training & Prevention, Safer Sex) and **"Get Help"** (HIV Positive Client Care, HIV/STI Testing, Opioid Support, Support Groups) menus.
    - Transferred relevant information from our Hi-Fi Figma Prototype into their respective pages.
    - Organized paragraphs with accordion blocks, separator lines, and spacers for a cleaner look.
    - Integrated media components such as images and videos.

Renzo Del Rosario

- Developed all the sub-pages under the "**About Us**" menu (Our Board, Our History, Careers, Our Supporters).

    - Transferred relevant information from our Hi-Fi Figma Prototype into their respective pages.
    - Integrated images and symbols.
    - Added working buttons that lead to both relevant pages and external sites.
    - Developed the Memorial Quilts page.
- Formatted text fonts and colors to be consistent across all pages.

Bijay Kandel

- Developed all sub-pages under the **"Get Involved"** menu (Volunteers, Events, Contact Us).
    - Transferred relevant information from our Hi-Fi Figma Prototype into their respective pages.
    - Integrated images and symbols.
    - Added working buttons that lead to both relevant pages and external sites.
    - Created a fillable form in the Contact Us page.

Activities—Planned for Next Week

- Install Astra and explore the design options it offers.
- Polishing the visual design of the site, which includes making every page look consistent and formatted correctly.
- Remove the HIV/STI Testing form.
- Add a "Quick Exit" button that leads to a random external website.
- Consider reducing or removing gradients.
- Adjust border shapes for circle images.
- Experiment with fonts but also avoid serif type fonts.
- Change the Donate button's design.
- Possibly integrate a Dark Mode and Translate option.

Project Issues

- Content does not fit the whole page and looks squished together.
- Changes to any visual assets or elements sometimes does not reflect on the site preview.
- Paragraph alignment is not consistent (some are centered, others are aligned left).
- Site icon blends in with the header.

Project Changes

- Typography styles (fonts, sizing) are adjusted across the site.
- Color changes to text bubbles in the "Events" sub-page.
- Paragraph alignment to the left in the "Events" sub-page.
- Author tags are removed.
- Plugin installed to shift around blog posts.